
GAP Guidance Development Schedule 

Milestone Start End 
Internal AIR) review 03/21/12 08/10/12 
OITA Management Review 08/14/12 08/15/12 
Distribution for Region Review 08/17/12 08/17/12 
EPA HQ and Region Review of Guidance 08/20/12 09/27/12 
Regional Q and A 08/20/12 08/23/12 
Regional Discussions with OITA 08/27/12 09/17/12 
IPPC Discussion 09/24/12 09/27/12 
Revise Guidance 09/28/12 10/04/12 
Tribal review of proposed final Guidebook 10/04/12 01/04/13 
AlE0 develops final edits to Guidebook and draft final 
response to comments letters, with review from IPPC 

10/07/13 04/12/13 

Finalize and distribute final Guidebook to tribes, send final 
response to comments letters, publish the final Guidebook in 
the Federal Register 

04/15/13 04/30/13 

Guidebook Takes Effect 05/01/13 05/01/13 
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